. APPROVED B

BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date: June 16, 2004 Division: Bublic Works
Department: Engineering/Construction Management

Bulk Item: Yes _X No

AGENDA ITEM WORDING: Receipt of monthly report on Change Orders reviewed by
the County Administrator.

ITEM BACKGROUND: There were two {2) change orders considered and approved by the
County Administrator for the perlod 05/4/04 — 06/01 /04.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction project contracts and professional service contracts in amounts
not to exceed $25,000.00 or 5% of the original contract price, whichever is greater. The BOCC
requested a monthly report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGE: N/A

STAFF RECOMMEDATIONS:

TOTALCOST: __N/A BUDGETED: Yes __X No

COST TO COUNTY: __N/A

REVENUE PRODUCING: YES ____ NO _X_ AMOUNT PER MONTH YEAR,
Risk Management

MB/Purchaslng -
Item Prepare /Z‘/ %’

] Stephanle Coffer, Construction Manager Dg. Koppeﬂ P.E., County Engineer
DIVISION DIRECTOR APPROVAL: éél/ e

Dent Pierce, Divislon Director

DOCUMENTATION: Included _X 7o follow

Not required

Caq

DISPOSITION: AGENDA ITEM #




CHANGE ORDERS
CONSIDERED BY THE COUNTY ADMINISTRATOR
FOR THE PERIOD 5/04/04 - 6/01/04

PROJECT, CO# AMOUNT DESCRIPTION DATE CAUSE
) CONSIDERED
Old Mariners Hospital 4 $5,101.60 Work related for Fume Hood at Crime *4/11/03 Owner requested.
Renovations Lab, PVC for Copper Water Service &
storm shutters :
Key West Airport 6 $7,300.00 Retrofit 2 previously provided baggage *5/24/04 | Owner requested.
doors equipment and hardware

TOTAL $12,401.60
* Approved by County Administrator




